CONTI D: C18034

PCN. 18034-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO 0003 PROG

COFRS REPCRTI NG CATEGCRY: 5

Page 1

ESTI MATE RUN 10/ 31/ 2011

15: 07: 53

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI ON: TIME CHARGED: 45.5  DAYS TI ME ALLOW 210 WORK DAYS

US 550 AT COUNTY ROAD 302 PERCENT TIME:  21.67 ORI G TIME ALLON 210 WORK DAYS

PROJECT NO. NH5501- 019

US 550 AT COUNTY ROAD 302

NAVE OF ROAD: 550A

PRQIECT COUNTI ES: LA PLATA

CONTRACTOR:

OLDCASTLE SWGROUP, | NC. PAY PER OD ENDI NG 10/ 25/ 2011 DATE TI ME STARTED 08/08/ 2011

2273 RI VER ROAD DATE LET 06/ 09/ 2011 DATE WORK BEGAN 08/ 08/ 2011
DATE AWARDED 06/ 30/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 15/ 2011 DATE ACCEPTED

GRAND JUNCTI ON CO 81505 970 243 4900 DATE NOTI CE TO PROCEED 08/ 08/ 2011

CURRENT PROJIECT AMI:  $
AWARD PRQJIECT AM: $
PERCENT COVPLETE:

FUNDS AVAI LABLE: $

TOTAL CLAI VB $

5, 523, 343. 25 PARTI Cl PATI NG $ 635, 442. 80 $
4,771, 319. 53 NO\- PARTI Ol PATI NG 0. 00
11.50% TOTAL EARNI NGS 635, 442. 80
4,887, 900.45 STOCKPI LED MATERI ALS 92,921.75
CGROSS EARNI NGS 728, 364. 55
0. 00 RETAI NAGE -15, 418. 28
SECURI TI ES ENCUMBERED 0. 00
NET EARNI NGS 712, 946. 27
LI QUI DATED DANVAGES 0. 00
AUTOPAY ADJUSTMENT 0. 00
AMOUNT DUE 712, 946. 27
OTHER ADJUSTMENTS 0.00

PAYMENT DUE $

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:

242, 739.
0.

242, 739.
1,921.
244, 660.
-5, 459,
0.

239, 201.
0.

0.

239, 201.

239, 201.

75
78

67
00



CONTI D C18034 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18034-BI D ESTI MATE RUN 10/ 31/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0003 15: 07: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 800
LS 0. 000 0. 00
5, 955. 00000 0. 800 4,764. 00
0010 202-00010 Renoval of Tree 5. 000 0. 000
EACH 0. 000 0. 00
794. 93000 0. 000 0. 00
0015 202-00015 Renoval of Headwal | 14. 000 0. 000
EACH 2.000 793. 56
396. 78000 2.000 793. 56
0020 202- 00035 Renoval of Pipe 4, 355. 000 3,476. 000
LF 574. 000 4,098. 36
7.14000 4, 050. 000 28,917. 00
0025 202- 00090 Renoval of Delineator 27.000 0. 000
EACH 0. 000 0. 00
3. 06000 0. 000 0. 00
0030 202-00220 Renoval of Asphalt Mat 1, 413. 000 0. 000
SY 0. 000 0. 00
3. 03000 0. 000 0. 00
0035 202-00240 Renoval of Asphalt Mat (Pl aning) 687. 000 0. 000
SY 0. 000 0. 00
7.84000 0. 000 0. 00
0040 202- 00250 Renoval of Pavement Marking 160. 000 0. 000
SF 0. 000 0. 00
10. 20000 0. 000 0. 00
0045 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
153. 00000 0. 000 0. 00
0050 202-01000 *Renoval of Fence 11, 882. 000 349. 000
LF 0. 000 0. 00
0. 41000 349. 000 143. 09
0055 202-01400 *Renoval of Cattle CGuard 1. 000 0. 000
EACH 0. 000 0. 00

1, 224. 00000 0. 000 0.00



CONTI D C18034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18034-BI D ESTI MATE RUN 10/ 31/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0003 15: 07: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203- 00000 *Uncl assi fied Excavation 44, 201. 000 11, 500. 000
cY 5, 000. 000 29, 500. 00
5. 90000 16, 500. 000 97, 350. 00
0065 203-00100 Mick Excavation 1, 000. 000 0. 000
cY 653. 000 12, 420. 06
19. 02000 653. 000 12, 420. 06
0070 203-01100 Proof Rolling 60. 000 0. 000
HOUR 4. 000 349. 24
87. 31000 4. 000 349. 24
0075 203-01140 Rol l'ing 40. 000 0. 000
HOUR 0. 000 0. 00
95. 15000 0. 000 0. 00
0080 203-01500 Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
115. 04000 0. 000 0. 00
0085 203-01565 Hydraul i c Excavat or 20. 000 2.000
HOUR 0. 000 0. 00
186. 78000 2.000 373.56
0090 203-01594 Conbi nati on Loader 80. 000 5. 500
HOUR 0. 000 0. 00
115. 04000 5.500 632.72
0095 203-01597 Pot hol i ng 40. 000 8. 500
HOUR 0. 000 0. 00
280. 50000 8. 500 2,384.25
0100 203-02330 Labor er 80. 000 15. 500
HOUR 3. 000 117.96
39. 32000 18. 500 727. 42
0105 207-00205 Topsoi | 4,095. 000 0. 000
cY 850. 000 5,992.50
7.05000 850. 000 5,992.50
0110 207-00210 *St ockpi | e Topsoi | 6, 805. 000 5, 628. 000
CY 0. 000 0. 00
3. 44000 5, 628. 000 19, 360. 32
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PON: 18034-BI D ESTI MATE RUN 10/ 31/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0003 15: 07: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00002 *Erosion Log (12 Inch) 4, 000. 000 385. 000
LF 500. 000 1, 965. 00
3.93000 885. 000 3,478.05
0120 208-00011 *Erosion Bales (Wed Free) 250. 000 0. 000
EACH 0. 000 0. 00
12. 24000 0. 000 0. 00
0125 208-00020 *Silt Fence 5, 980. 000 1, 786. 000
LF 245. 000 262. 15
1. 07000 2,031. 000 2,173.17
0130 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 224. 00000 0. 000 0. 00
0135 208- 00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0. 00
1, 020. 00000 2.000 2, 040. 00
0140 208-00103 *Renoval and Disposal of Sedinent (Labor) 40. 000 2.000
HOUR 0. 750 30. 60
40. 80000 2.750 112. 20
0145 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
96. 90000 0. 000 0. 00
0150 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
76. 50000 0. 000 0. 00
0155 208-00205 *Erosion Control Supervisor 1, 200. 000 52. 000
HOUR 23.500 1, 318. 35
56. 10000 75. 500 4,235. 55
0160 210-00011  *Reset Mailbox Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
408. 00000 0. 000 0. 00
0165 210-00012  *Reset Mailbox Structure (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00

408. 00000 0. 000 0. 00



CONTI D C18034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18034-BI D ESTI MATE RUN 10/ 31/ 2011
PRQJECT: NH5501- 019 ESTI MATE NO 0003 15: 07: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 210-00013  *Reset Mailbox Structure (Type 3) 4.000 0. 000
EACH 0. 000 0. 00
408. 00000 0. 000 0. 00
0175 210-00810 *Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00
229. 50000 0. 000 0. 00
0180 212-00006 *Seedi ng (Native) 7.600 0. 000
ACRE 1. 600 1,127.71
704. 82000 1. 600 1,127.71
0185 212-00032 *Soi | Condi tioning 7.600 0. 000
ACRE 1. 600 7,322.78
4,576. 74000 1. 600 7,322.78
0190 213-00004 *Mil ching (Weed Free Straw) 8. 300 0. 000
ACRE 1. 600 726. 24
453. 90000 1. 600 726. 24
0195 213-00009 *Fl exi ble G owth Medi um 1. 900 0. 000
ACRE 0. 000 0. 00
3, 109. 98000 0. 000 0. 00
0200 213-00061 *Mul ch Tacki fier 1, 660. 000 0. 000
LB 320. 000 761. 60
2.38000 320. 000 761. 60
0205 213-00100 *Soi | Bi nder 3.500 0. 000
ACRE 0. 000 0. 00
656. 88000 0. 000 0. 00
0210 216- 00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 250. 000 0. 000
SY 0. 000 0. 00
2.58000 0. 000 0. 00
0215 240- 00000 *WIdlife Biologist 20. 000 1.750
HOUR 0. 000 0. 00
66. 30000 1.750 116. 03
0220 240-00010 *Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
66. 30000 0. 000 0. 00
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PON: 18034-BI D ESTI MATE RUN 10/ 31/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0003 15: 07: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 304- 02000 Aggregate Base Course (C ass 2) 36, 521. 000 0. 000
TON 0. 000 0. 00
13. 30000 0. 000 0. 00
0230 304- 06000 Aggregate Base Course (Cl ass 6) 16, 278. 000 0. 000
TON 0. 000 0. 00
16. 04000 0. 000 0. 00
0235 304- 09000 Aggregate Base Course (Special) 2, 499. 000 0. 000
CY 0. 000 0. 00
35. 73000 0. 000 0. 00
0240 310-00610 Ful | Depth Reclanation of Hot Mx Asphalt Pavenent 13, 870. 000 0. 000
8-12"
( ) SY 0. 000 0. 00
2. 65000 0. 000 0. 00
0245 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0250 403-34701  Hot Mx Asphalt (G ading SX) (75) 13, 479. 000 0. 000
TON 0. 000 0. 00
56. 80000 0. 000 0. 00
0255 411-03352 Asphal t Cement Perfornmance G ade (PG 58-28) 880. 000 0. 000
TON 0. 000 0. 00
560. 00000 0. 000 0. 00
0260 411-10251 Enul si fied Asphalt (CSS-1) 4, 479. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0265 411-10300 Enul sified Asphalt (Prinme Coat) 13, 416. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0270 420-00102 Geotextile (Erosion Control) (dass 1) 306. 000 0. 000
SY 291. 400 1, 486. 14
5.10000 291. 400 1, 486. 14
0275 420-00113 Geotextile (Drainage) (O ass 2) 1, 000. 000 0. 000
SY 0. 000 0. 00

2.04000 0. 000 0.00



CONTI D C18034 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18034-BI D ESTI MATE RUN 10/ 31/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0003 15: 07: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 503-00018 *Drilled Caisson (18 Inch) 36. 000 0. 000
LF 0. 000 0. 00
68. 34000 0. 000 0. 00
0285 506-00212 Riprap (12 Inch) 316. 000 0. 000
cY 88. 000 10, 232. 64
116. 28000 88. 000 10, 232. 64
0290 506-01020 *Geogrid Rei nforcenment 69, 297. 000 0. 000
SY 0. 000 0. 00
1. 86000 0. 000 0. 00
0290 MATERI AL ALLOMANCE Ceogri d Rei nf or cenent 48, 924. 731
SY 0. 000 0. 00
1. 86000 48, 924. 731 91, 000. 00
0295 601-01000 Concrete O ass B 40. 000 0. 000
CY 0. 000 0. 00
660. 96000 0. 000 0. 00
0300 602-00000 Rei nforcing Steel 2, 846. 000 0. 000
LB 0. 000 0. 00
1. 53000 0. 000 0. 00
0305 603-10150 15 I nch Corrugated Steel Pipe 200. 000 0. 000
LF 0. 000 0. 00
82. 62000 0. 000 0. 00
0310 603-50006 6 Inch Plastic Pipe 300. 000 0. 000
LF 0. 000 0. 00
28. 56000 0. 000 0. 00
0315 604-00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 900 3,556. 33
3, 951. 48000 0. 900 3,556. 33
0320 604- 00505 Inlet Type D (5 Foot) 2.000 0. 000
EACH 1. 000 3,173. 22
3,173. 22000 1. 000 3,173. 22
0325 607-00000 *Li ne Post 3. 000 2.000
EACH 0. 000 0. 00
25. 50000 2.000 51. 00
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PON: 18034-BI D ESTI MATE RUN 10/ 31/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0003 15: 07: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 607-00005 *End Post 32. 000 14. 000
EACH 0. 000 0. 00
280. 50000 14. 000 3,927.00
0335 607-00010 *Corner and Line Brace Post 21. 000 9. 000
EACH 0. 000 0. 00
484. 50000 9. 000 4, 360. 50
0340 607-01010 *Fence Barbed Wre with Metal Posts (Special) 4, 140. 000 1, 814. 000
LF 0. 000 0. 00
1. 27000 1, 814. 000 2,303.78
0345 607- 11350 *Fence Deer 6, 254. 000 1, 593. 000
LF 0. 000 0. 00
7.09000 1, 593. 000 11, 294. 37
0350 607-11525 *Fence (Plastic) 1, 500. 000 1, 415. 000
LF 0. 000 0. 00
3. 06000 1, 415. 000 4,329. 90
0355 607-60001 *Pedestrian Gate (Special) 5. 000 0. 000
EACH 0. 000 0. 00
459. 00000 0. 000 0. 00
0360 607-60002 *CGanme Ranp 4.000 0. 400
EACH 0. 000 0. 00
4, 467. 60000 0. 400 1,787.04
0365 611-00017 *16 Foot Deer Quard 1. 000 0. 000
EACH 0. 000 0. 00
32,518. 62000 0. 000 0. 00
0370 611-00025 *24 Foot Deer Quard 3. 000 0. 000
EACH 0. 000 0. 00
46, 355. 94000 0. 000 0. 00
0375 611-00065 *64 Foot Deer Quard 1. 000 0. 000
EACH 0. 000 0. 00
88, 991. 94000 0. 000 0. 00
0380 612-00001  *Delineator (Type I) 91. 000 0. 000
EACH 0. 000 0. 00

25. 50000 0. 000 0. 00
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PON: 18034-BI D ESTI MATE RUN 10/ 31/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0003 15: 07: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 612-00002 *Del i neator (Type I1) 82. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0.00
0390 612-00003 *Del i neator (Type I11) 11. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0.00
0395 612- 00270 *Location Marker (Utility)(Flat Slat) 54. 000 0. 000
EACH 0. 000 0. 00
64. 26000 0. 000 0.00
0400 613-00306 *3 Inch Electrical Conduit (Bored) 894. 000 0. 000
LF 0. 000 0. 00
47. 43000 0. 000 0.00
0405 613-01300 *3 Inch Electrical Conduit (Plastic) 3, 567. 000 0. 000
LF 2, 350. 000 31, 161. 00
13. 26000 2, 350. 000 31, 161. 00
0405 MATERI AL ALLOMNCE 3 Inch El ectrical Conduit (Plastic) 0. 000
LF 144.928 1,921.75
13. 26000 144.928 1,921.75
0410 613-05151 *WIldlife Detection System 2.000 0. 000
EACH 0. 000 0. 00
63, 138. 00000 0. 000 0.00
0415 613-10010 *Wring (Special) 1. 000 0. 000
LS 0. 000 0. 00
5, 100. 00000 0. 000 0.00
0420 613-50150 *Secondary Service Pedestal 4. 000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0.00
0425 614-00011 *Sign Panel (dass I) 5. 000 0. 000
SF 0. 000 0. 00
13. 26000 0. 000 0.00
0430 614-00012 *Sign Panel (Oass I1) 490. 000 0. 000
SF 0. 000 0. 00

16. 32000 0. 000 0. 00
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PCN: 18034-BI D ESTI MATE RUN 10/ 31/ 2011
PRQJECT: NH5501- 019 ESTI MATE NO. 0003 15: 07: 53
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0435 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 448. 000 0. 000
LF 0. 000 0. 00
17. 34000 0. 000 0.00
0440 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 40. 000 0. 000
EACH 0. 000 0. 00
229. 50000 0. 000 0.00
0445 614-10128 *Bl ankout Sign (Fiber Optic) 6. 000 0. 000
EACH 0. 000 0. 00
8, 853. 60000 0. 000 0.00
0450 614- 84000 *Traffic Signal Pedestal Pole Steel 6. 000 0. 000
EACH 0. 000 0. 00
1, 275. 00000 0. 000 0.00
0455 616-30018 18 Inch Trash Quard 3. 000 0. 000
EACH 0. 000 0. 00
754. 80000 0. 000 0.00
0460 616- 30024 24 Inch Trash Guard 2. 000 0. 000
EACH 0. 000 0. 00
848. 64000 0. 000 0.00
0465 616- 30030 30 Inch Trash Guard 4.000 0. 000
EACH 0. 000 0. 00
871. 08000 0. 000 0.00
0470 616-50048 6 Inch Valve and Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
940. 44000 0. 000 0.00
0475 619-10180 18 Inch Wl ded Steel Pipe 230. 000 0. 000
LF 0. 000 0. 00
559. 98000 0. 000 0.00
0480 624-20008 8 Inch Drai nage Pipe (Oass 0) 0. 000 0. 000
LF 0. 000 0. 00
31. 62000 0. 000 0.00
0485 624-20010 10 I'nch Drainage Pipe (O ass 0) 65. 000 0. 000
LF 0. 000 0. 00
42. 84000 0. 000 0.00
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PON: 18034-BI D ESTI MATE RUN 10/ 31/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0003 15: 07: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 624-20012 12 Inch Drainage Pipe (O ass 0) 195. 000 0. 000
LF 0. 000 0. 00
67. 32000 0. 000 0.00
0495 624-20018 18 Inch Drainage Pipe (O ass 0) 629. 000 214.000
LF 103. 000 6, 723.84
65. 28000 317. 000 20, 693. 76
0500 624-20024 24 Inch Drainage Pipe (dass 0) 768. 000 106. 000
LF 77.000 7,461. 30
96. 90000 183. 000 17,732.70
0505 624-20030 30 Inch Drainage Pipe (O ass 0) 185. 000 0. 000
LF 93. 000 11, 478. 06
123. 42000 93. 000 11, 478. 06
0510 624-20036 36 Inch Drainage Pipe (dass 0) 167. 000 120. 000
LF 8. 000 946. 56
118. 32000 128. 000 15, 144. 96
0515 624-20048 48 Inch Drainage Pipe (dass 0) 308. 000 240. 000
LF 0. 000 0. 00
96. 90000 240. 000 23, 256. 00
0520 624-20054 54 Inch Drainage Pipe (dass 0) 154. 000 120. 000
LF 0. 000 0. 00
120. 36000 120. 000 14, 443. 20
0525 625- 00000 *Construction Surveying 1. 000 0.235
LS 0.135 9,121.25
67, 564. 80000 0.370 24,998. 98
0530 625-00001 *Construction Surveying (Hourly) 20. 000 0. 000
HOUR 0. 000 0. 00
122. 40000 0. 000 0.00
0535 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 250 60, 750. 00
243, 000. 00000 0. 500 121, 500. 00
0540 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 000 0. 00

3, 703. 62000 0. 250 925.91
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PON: 18034- Bl D ESTI MATE RUN 10/ 31/ 2011
PRQJECT: NH5501- 019 ESTI MATE NO 0003 15: 07: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0545 627- 00005 Epoxy Pavenent Mar ki ng 135. 000 0. 000
GAL 0. 000 0. 00
96. 90000 0. 000 0. 00
0550 627-00011 Pavenent Marking Paint (\Waterborne) 256. 000 0. 000
GAL 0. 000 0. 00
31. 62000 0. 000 0. 00
0555 627-30324 Preforned Plastic Pavenent Marking (Wrd-Synbol) (Type 509. 000 0. 000
|
) SF 0. 000 0. 00
18. 46000 0. 000 0. 00
0560 627-30329 Prefornmed Plastic Pavenent Marking (Xwal k-Stop Line) 13. 000 0. 000
SF 0. 000 0. 00
8.27000 0. 000 0. 00
0565 630-00000  *Fl aggi ng 5, 400. 000 156. 250
HOUR 148. 250 3,175.52
21.42000 304. 500 6,522. 39
0570 630- 00007 *Traffic Control Inspection 155. 000 21.000
DAY 10. 000 1, 275. 00
127. 50000 31. 000 3,952.50
0575 630-00012 *Traffic Control Managenent 210. 000 20. 000
DAY 18. 000 10, 557. 00
586. 50000 38. 000 22,287.00
0580 630-80338 *Barricade (Type 3 M D) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
127. 50000 0. 000 0. 00
0585 630- 80341 *Construction Traffic Sign (Panel Size A) 16. 000 2. 000
EACH 0. 000 0. 00
20. 40000 2.000 40. 80
0590 630-80342 *Construction Traffic Sign (Panel Size B) 65. 000 14. 000
EACH 0. 000 0. 00
56. 10000 14. 000 785. 40
0595 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 2.000
EACH 1. 000 81. 60
81. 60000 3. 000 244. 80
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PCN: 18034-BI D ESTI MATE RUN 10/ 31/ 2011
PRQJECT: NH5501- 019 ESTI MATE NO 0003 15: 07: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0600 630-80344 *Construction Traffic Sign (Special) 98. 000 24. 000
SF 25. 000 382.50
15. 30000 49. 000 749.70
0605 630- 80350 *Vertical Panel 100. 000 0. 000
EACH 0. 000 0. 00
40. 80000 0. 000 0. 00
0610 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
10, 200. 00000 1. 000 10, 200. 00
0615 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 17. 000
EACH 10. 000 510. 00
51. 00000 27.000 1,377.00
0620 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 1. 000 61. 20
61. 20000 1. 000 61. 20
0625 630- 80380 *Traffic Cone 160. 000 43. 500
EACH 0. 000 0. 00
10. 20000 43. 500 443.70
0630 700-70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0635 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70016 F/ A Fuel Cost Adj ustnent 56, 000. 000 0. 000
FA -233. 800 -233. 80
1. 00000 -233. 800 -233. 80
0645 700-70018 F/ A Roadway Snoot hness | ncentive 36, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 145, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 18034-BI D ESTI MATE RUN 10/ 31/ 2011
PRQIECT: NH5501- 019 ESTI MATE NO 0003 15: 07: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 154. 000 154. 00
1. 00000 154. 000 154. 00
0660 700-70023 F/ A On- The-Job Trai nee 4, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70025 F/' A Quality Incentive Paynent 61, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70034 F/ A Furnish and Install Electrical Service 15, 000. 000 12, 061. 000
FA 0. 000 0. 00
1. 00000 12, 061. 000 12, 061. 00
0680 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700- 70391 F/ A Wt | and Repl acenent 13, 899. 560 0. 000
FA 13, 899. 560 13, 899. 56
1. 00000 13, 899. 560 13, 899. 56

CAT 0200 CURRENT AMI  $ 5,484,583.25$% 244,660.78 $ 689, 604. 54
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0690 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 300. 00000 1. 000 15, 300. 00
0695 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 300. 00000 1. 000 15, 300. 00
0700 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
8, 160. 00000 1. 000 8, 160. 00
CAT 0400 CURRENT AMI  $ 38, 760. 00 $ 0.00$ 38, 760. 00

PRQJIECT TOTAL CURRENT AMI $ 5,523,343.25$% 244,660.78 $ 728, 364. 54



